Radiogram No. 5452u
ATV2 DOCKING

GMT

06:00-06:10

06:00-06:05
06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:05
07:55-08:05
07:55-08:00
07:55-08:15
07:55-08:10
08:00-08:20
08:05-08:15
08:05-08:15

08:10-08:40

08:15-08:45

08:15-09:45
08:30-08:50

08:40-09:00

08:45-09:10
08:45-09:10
08:50-10:20
08:50-10:20
09:00-09:10
09:10-10:10
09:10-09:25
09:40-09:50
09:45-10:15
09:50-11:20

10:10-10:40

10:20-10:45
10:40-11:10

10:40-11:50

10:45-10:50

CREW

CDR, FE-1,
FE-2, FE-5,
FE-6

FE-4
FE-4

CDR

FE-6

FE-5

FE-1, FE-4
FE-2

FE-5

CDR

FE-6

FE-2

CDR, FE-6
-assists.
FE-4

FE-5

FE-2

FE-6
CDR
FE-1
FE-5
FE-2
CDR
FE-6
FE-6
FE-4
FE-2

CDR
FE-6
CDR

FE-4

FE-6
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ACTIVITY
Morning Inspection

Elektron-VM Aerosol Filter Inspection
Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)
Work Prep

USOS Window Shutter Close

HAM Radio Deactivation

Work Prep

Work Prep

Work Prep

PHS Evaluation Setup

Work Prep

Water sampling to bags from BPIN-M (HOT, WARM vlv). Use bags
(CM1PO_4 436_1, BPIIK recess)

Periodic Health Status

Inspection of MKT (Gas-Liquid Heat Exchanger) Surfaces
ESA Weekly Crew Conference

SVO-ZV water sampling to Russian drink bags. Use bags (CM1PO_4_436_1,
BPIIK recess). Report the quantity of remaining bags to MCC

TEPC Relocation

Periodic Health Status (PHS) Data Entry and Hardware Stow
Physical Exercise (TVIS), Day 2

Physical Exercise (ARED)

MPEG2 Test (Ku + S-band)

Physical Exercise (CEVIS)

Food Frequency Questionnaire

Power Up

Software Verification on RSK2. Tagup with specialists (S-band)
Physical Exercise (TVIS), Day 2

Temperature and Humidity Control (THC) Intermodule Ventilation Assembly (IMV)
Valve Installation

BIORHYTHM Save 1st Measurement Data to Laptop
THC Intermodule Ventilation Assembly (IMV) Diffuser Configuration

CPBK-2M Gas-Liquid Mixture Filter and Trap Insert Replacement. Install Gas-
Liquid Mixture Filter #909015 (b/c 0050765R, @rb1IIro_4 417 1) and Trap
Insert #ITIN5 (b/c 00051786R, CM1PO_2 231A 1, green mesh bag.) Discard
old items. Update IMS

Biorhythm Closeout



10:50-11:00
10:55-11:00
11:00-11:10
11:00-11:25
11:10-11:35
11:10-11:20
11:20-12:50
11:25-12:05
11:30-13:00
11:35-11:50

11:50-13:00

11:50-16:20
12:05-12:45
12:45-12:55
12:55-13:00

13:00-14:00

14:00-14:30

14:00-14:35
14:05-14:45
14:30-15:30
14:35-15:20
14:45-14:55
14:55-15:00
15:00-15:15
15:00-16:00
15:20-15:35
15:35-15:40
15:35-15:50
15:40-16:20

15:50-16:00
16:00-16:45
16:20-16:25
16:20-16:50
16:25-16:40
16:30-17:05
16:45-17:00
16:50-18:20
16:55-18:25
17:00-18:00
17:00-17:10

FE-6
FE-5
FE-5
FE-6
FE-1, FE-5
CDR
FE-2
FE-6
CDR
FE-1, FE-5

FE-4

FE-1, FE-5
FE-6
FE-6
FE-6
CDR, FE-2,
FE-4, FE-6
FE-4

FE-6
FE-2
FE-4
FE-6
FE-2
FE-2
CDR
FE-2
CDR, FE-6
FE-6
CDR
FE-6

CDR
CDR
FE-5
FE-6
FE-5
FE-2
CDR
FE-6
FE-4
FE-1
CDR
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VO2max Video Setup

Activation of A31P Laptop

ATV2 Docking Comm Config

VO2max Experiment Protocol

Preparation for ATV approach and docking. Tagup with specialists (S-band)
SSC5 Relocation to Cupola

Progress 409 Unloading And IMS Updates

VO2max Portable PFS Software Calibrations and Instrument Check
Physical Exercise (ARED)

PCE [MBPJ1] Comm Config

CPB-K2M BPTIK-2 Separator R&R and (M®P) Membrane Separator Filter setup
on Line 3. Install separator #811023 on line 3 (b/c 00044728R,
@rbelriro_2_224 1,0.5 CTB 1263). Discard old unit. Update the IMS

Monitoring ATV Approach And Docking. Tagup with specialists (S-band)
VO2max Experiment Protocol

VO2 Closeout Ops

VO2 Data Downlink

LUNCH

Changeout of CPB-K2M purification column assembly [BKO]. Install BKO #
1004045 (b/c 00050677R, CM1PO_1 135 1).Discard old unit. Update IMS

VO2 Stowage
COXX Maintenance
Progress 409 Unloading And IMS Updates
VO2max Portable PFS Partial Disassembly and Stow
IZGIB -DAKON. Hardware Activation
IZGIB -DAKON. Payload Status Check
WRS Condensate Water Sampling
Life On The Station Photo and Video
IMS and Stowage Conference
VO2max Crew Portable Pulmonary Function System Conclude
Food Frequency Questionnaire
BPSMU installation
Docking with ATV2 (Capture T = 15:46)
Compound Specific Analyzer- Combustion Products (CSA-CP) CSA-O2 Readings
EMU Transfer
Return to nominal comm configuration
Airlock Interior Panel Removal
Food Frequency Questionnaire
IZGIB-DAKON Copy data to USB, clear archive, downlink data to the ground
Removal of test equipment used for Ku-band TV downlink
Physical Exercise (ARED)
Physical Exercise (TVIS), Day 3
ATV Controller Removal In SM ISS
CWC Audit



17:05-17:10
17:10-17:20
17:10-17:50
17:10-18:10
17:20-17:55
17:55-18:15
18:05-18:15
18:10-18:15

18:15-18:45

18:20-18:45
18:25-18:30
18:30-18:45
18:45-19:10
19:10-19:30

19:30-21:30

19:30-21:20
19:30-19:35
19:35-21:25
21:20-21:30
21:25-21:30

FE-2
CDR
FE-2
FE-5
CDR
CDR
FE-2
FE-5

FE-1, FE-2,
FE-5

CDR, FE-6
FE-4
FE-4

FE-1, FE-2,
FE-4, FE-5

FE-6
CDR
CDR
FE-6
CDR

21:30-06:00 |.

Notes:
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IZGIB-DAKON Hardware Restart

Battery Stowage Assembly (BSA) Battery Recharge Terminate
IDENTIFICATION. Copy UMY-L| micro-accelerometer data to laptop

Physical Exercise (CEVIS)

SLEEP Actiwatch Data Download & Initialization

PCS Power On in Node3 and Cupola

Monitoring Secondary Combustion Unit Temperature After Elektron Activation
HAM Radio Power Up

Evening Work Prep

Evening Work Prep

Elektron-VM Aerosol Filter Inspection
Evening Work Prep

Daily Planning Conference (S-band)
Evening Work Prep

Pre-sleep

Pre-sleep

MPC Power Up

Pre-sleep

Closing USOS Window Shutters
MPC Power Down

SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



